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CURRENT PERIOD CUMULATIVE TO DATE

WBS DESCRIPTION % CMP BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV SPI CPI BAC EAC VAC

1 Molecular Foundry Project 80.5     3,434.8     2,530.5     2,359.4     (904.3)       171.1        67,175.2   66,353.6   66,090.6   (821.5)       263.0        0.988        1.004        82,466.5   84,289.8   (1,823.3)    
1.1 Technical Equipment 18.0     2,083.5     870.3        641.6        (1,213.2)    228.7        5,998.2     3,126.3     2,716.2     (2,872.0)    410.1        0.521        1.151        17,359.1   17,060.0   299.1        
1.1.1 Imaging and Manipulation 12.7     524.2        268.0        159.6        (256.2)       108.4        569.2        494.0        332.8        (75.3)         161.1        0.868        1.484        3,886.4     3,749.1     137.3        
1.1.2 Nanofabrication 18.8     211.4        (51.1)         1.6             (262.6)       (52.7)         3,541.5     1,160.0     1,198.3     (2,381.6)    (38.3)         0.328        0.968        6,161.5     6,239.5     (78.0)         
1.1.3 Theory 11.0     -            82.2          64.7          82.2          17.5          15.9          84.3          71.5          68.4          12.8          5.310        1.180        768.6        760.7        7.9             
1.1.4 Inorganic Nanostructures 0.2       -            1.1             -            1.1             1.1             4.5             4.0             5.9             (0.5)           (1.9)           0.880        0.670        2,082.2     2,097.6     (15.4)         
1.1.5 Biological Nanostructures 41.3     666.8        413.2        273.3        (253.5)       139.9        678.2        488.7        358.2        (189.5)       130.5        0.721        1.364        1,182.8     1,059.9     122.9        
1.1.6 Organic Nanostructures 16.8     605.8        115.9        13.7          (489.9)       102.2        651.4        400.5        324.7        (250.9)       75.8          0.615        1.233        2,378.4     2,318.2     60.2          
1.1.7 General Use Equipment 47.8     65.0          30.8          118.0        (34.2)         (87.2)         403.7        361.0        296.1        (42.7)         65.0          0.894        1.219        755.1        695.1        60.0          
1.1.8 Technical Equip Mgmt 92.9     10.3          10.3          10.7          -            (0.4)           133.8        133.8        128.6        -            5.1             1.000        1.040        144.1        139.9        4.2             
1.2 Conventional Facilities 97.8     1,095.5     1,550.8     1,552.5     455.3        (1.6)           53,824.7   56,102.3   56,122.2   2,277.5     (19.9)         1.042        1.000        57,358.0   59,390.0   (2,031.9)    
1.2.1 Engineering Design 100.0  -            -            -            -            -            5,002.8     5,002.8     5,002.8     -            -            1.000        1.000        5,002.8     5,002.8     -            
1.2.1.1 A/E Title 1 100.0  -            -            -            -            -            1,741.7     1,741.7     1,741.7     -            -            1.000        1.000        1,741.7     1,741.7     -            
1.2.1.2 A/E Title 2 100.0  -            -            -            -            -            2,862.9     2,862.9     2,862.8     -            -            1.000        1.000        2,862.9     2,862.8     -            
1.2.1.3 LBNL Title 1 (LOE) 100.0  -            -            -            -            -            168.8        168.8        168.8        -            -            1.000        1.000        168.8        168.8        -            
1.2.1.4 LBNL Title 2 (LOE) 100.0  -            -            -            -            -            229.5        229.5        229.5        -            -            1.000        1.000        229.5        229.5        -            
1.2.2 Construction 97.6     1,095.5     1,550.8     1,552.5     455.3        (1.6)           48,821.9   51,099.5   51,119.4   2,277.5     (20.0)         1.047        1.000        52,355.2   54,387.2   (2,032.0)    
1.2.2.1 Construction Subcontract 99.1     1,080.0     1,510.1     1,510.1     430.1        -            48,163.1   50,387.6   50,387.6   2,224.5     -            1.046        1.000        50,868.1   52,881.7   (2,013.6)    
1.2.2.2 LBNL Construction 83.1     15.5          40.8          41.1          25.3          (0.4)           658.8        711.8        730.3        53.0          (18.4)         1.080        0.975        857.0        875.3        (18.3)         
1.2.2.3 Furniture -      -            -            1.3             -            (1.3)           -            -            1.5             -            (1.5)           -            -            630.1        630.2        (0.1)           
1.3 Project Integration 96.0     163.8        109.3        138.1        (54.4)         (28.8)         6,221.2     6,193.1     6,293.1     (28.1)         (100.0)       0.995        0.984        6,449.4     6,539.8     (90.4)         
1.3.1 Project Director 94.6     13.0          13.0          1.6             -            11.4          676.7        676.7        700.9        -            (24.3)         1.000        0.965        715.0        750.7        (35.7)         
1.3.2 Construction Management 96.8     33.0          33.0          28.3          -            4.7             1,546.1     1,546.1     1,588.8     -            (42.7)         1.000        0.973        1,596.5     1,655.1     (58.6)         
1.3.2.1 CM Contractor 100.0  -            -            -            -            -            422.5        422.5        422.5        -            -            1.000        1.000        422.5        422.5        -            
1.3.2.2 LBL Constr. Management 95.7     33.0          33.0          28.3          -            4.7             1,123.6     1,123.6     1,166.3     -            (42.7)         1.000        0.963        1,174.0     1,232.6     (58.6)         
1.3.3 Construction Support 95.2     44.6          9.1             42.9          (35.5)         (33.9)         2,118.0     2,094.6     2,048.4     (23.4)         46.2          0.989        1.023        2,199.2     2,124.2     75.0          
1.3.3.1 Inspection 100.0  1.0             1.0             5.2             -            (4.2)           504.7        504.7        454.2        -            50.5          1.000        1.111        504.7        455.1        49.6          
1.3.3.2 Administration 86.5     4.9             4.9             7.5             -            (2.6)           346.3        346.3        366.3        -            (20.0)         1.000        0.945        400.5        417.9        (17.4)         
1.3.3.3 Consultants, Testing & Safety 99.8     35.7          -            27.0          (35.7)         (27.0)         976.1        974.0        962.0        (2.1)           12.0          0.998        1.012        976.1        937.0        39.1          
1.3.3.4 Travel/S&E 84.8     3.0             3.1             3.3             0.1             (0.1)           290.9        269.6        265.9        (21.3)         3.7             0.927        1.014        317.9        314.2        3.7             
1.3.4 Title 3 Services 96.8     73.2          54.3          65.3          (18.9)         (11.0)         1,880.4     1,875.7     1,954.9     (4.7)           (79.2)         0.997        0.959        1,938.7     2,009.8     (71.1)         
1.3.4.1 A/E Title 3 96.0     58.3          39.4          45.7          (18.9)         (6.4)           1,524.9     1,520.2     1,534.6     (4.7)           (14.5)         0.997        0.991        1,583.1     1,594.2     (11.1)         
1.3.4.2 LBNL Title 3 100.0  14.9          14.9          19.6          -            (4.7)           355.5        355.5        420.3        -            (64.8)         1.000        0.846        355.5        415.6        (60.1)         
1.4 OPC (Operating Funds) 71.7     92.0          -            27.2          (92.0)         (27.2)         1,131.0     932.0        959.2        (199.0)       (27.2)         0.824        0.972        1,300.0     1,300.0     -            
1.4.1 Preliminary Costs 100.0  -            -            -            -            -            920.0        920.0        920.0        -            -            1.000        1.000        920.0        920.0        -            
1.4.2 Building Comm & start up 5.3       53.5          -            19.2          (53.5)         (19.2)         172.5        12.0          31.2          (160.5)       (19.2)         0.069        0.384        226.0        226.0        -            
1.4.3 Tech Equip Test&Accept -      38.5          -            8.0             (38.5)         (8.0)           38.5          -            8.0             (38.5)         (8.0)           -            -            154.0        154.0        -            

Contingency 2,533.5     

TOTAL 85,000.0   

Note:  Data is a copy&paste directly from wInsight
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